
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/12/2008

ESTIMATE SUMMARY 13:17:41

CONTID: C13920         ESTIMATE NO: 0036 FINL 1999

PCN: 13920-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 67 / US 24 Intersection, E & W PERCENT TIME:

PROJECT NO: NH 0242-037                   

SH 67 / US 24 Intersection, E & W

NAME OF ROAD: 24

PROJECT COUNTIES: TELLER

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 11/12/2008 DATE TIME STARTED 08/26/2002

9002 N. MOORE RD. DATE LET 06/27/2002 DATE WORK BEGAN

 DATE AWARDED 07/23/2002 DATE TIME STOPPED 11/08/2005

 DATE CONTRACT EXECUTED 08/14/2002 DATE ACCEPTED 11/08/2005

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 08/26/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,528,952.12 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,777,176.37 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

201.00

WORK DAYS

WORK DAYS

99.97%

1,833.16

0.00

0.00

0.00

$

$

$

$

6,508,747.56

18,371.40

6,527,118.96

0.00

6,527,118.96

0.00

0.00

6,527,118.96

0.00

AMOUNT DUE 6,527,118.96 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

404.0 TIME ALLOW: 201

ORIG TIME ALLOW: 190
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PCN: 13920-BID    ESTIMATE RUN 11/12/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:41

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

40,000.00000 40,000.001.000

0.00

0010 REMOVAL OF STRUCTURE 6.000

0.000

202-00001  
 

6.000

EACH

387.25000 2,323.506.000

0.00

0015 REMOVAL OF HEADWALL 4.000

0.000

202-00015  
 

4.000

EACH

491.73000 1,966.924.000

0.00

0020 REMOVAL OF RIPRAP 0.000

0.000

202-00027  
 

0.000

SY  

81.37000 0.000.000

0.00

0025 REMOVAL OF PIPE 891.000

0.000

202-00035  
 

891.000

LF  

9.74000 8,678.34891.000

0.00

0030 REMOVAL OF GUARD POST 5.000

0.000

202-00080  
 

5.000

EACH

123.41000 617.055.000

0.00

0035 *REMOVAL OF DELINEATOR 23.000

0.000

202-00090  
 

23.000

EACH

8.66000 199.1823.000

0.00

0040 REMOVAL OF SIDEWALK 30.000

0.000

202-00200  
 

30.000

SY  

9.58000 287.4030.000

0.00

0045 REMOVAL OF CURB AND GUTTER 1,880.000

0.000

202-00203  
 

1,880.000

LF  

3.68000 6,918.401,880.000

0.00

0050 REMOVAL OF CONCRETE PAVEMENT 227.000

0.000

202-00210  
 

227.000

SY  

11.58000 2,628.66227.000

0.00

0055 *REMOVAL OF ASPHALT MAT (PLANING) 5,059.000

0.000

202-00240  
 

5,059.000

SY  

8.46000 42,799.145,059.000

0.00
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PCN: 13920-BID    ESTIMATE RUN 11/12/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:41

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 23,576.000

0.000

202-00250  
 

23,576.000

SF  

1.62000 38,193.1223,576.000

0.00

0065 *REMOVAL OF LIGHT STANDARD 0.000

0.000

202-00700  
 

0.000

EACH

690.69000 0.000.000

0.00

0070 *REMOVAL OF GROUND SIGN 81.000

0.000

202-00810  
 

81.000

EACH

135.32000 10,960.9281.000

0.00

0075 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

6,631.90000 6,631.901.000

0.00

0080 *REMOVAL OF FENCE 7,404.000

0.000

202-01000  
 

7,404.000

LF  

0.32000 2,369.287,404.000

0.00

0085 PLUG CULVERT 8.000

0.000

202-04001  
 

8.000

EACH

450.19000 3,601.528.000

0.00

0090 CLEAN CULVERT 0.000

0.000

202-04002  
 

0.000

EACH

820.73000 0.000.000

0.00

0095 UNCLASSIFIED EXCAVATION (SPECIAL) 614.000

0.000

203-00040  
 

614.000

CY  

6.12000 3,757.68614.000

0.00

0100 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 125,258.000

0.000

203-00060  
 

125,258.000

CY  

2.73000 341,954.34125,258.000

0.00

0105 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIA L) 40,313.000

0.000

203-00062  
 

40,313.000

CY  

5.38000 216,883.9440,313.000

0.00

0110 PROOF ROLLING 13.000

0.000

203-01100  
 

13.000

HOUR

78.30000 1,017.9013.000

0.00



CONTID: C13920         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13920-BID    ESTIMATE RUN 11/12/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:41

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0115 BLADING 116.000

0.000

203-01500  
 

116.000

HOUR

83.16000 9,646.56116.000

0.00

0120 BACKHOE 130.000

0.000

203-01510  
 

130.000

HOUR

110.20000 14,326.00130.000

0.00

0125 DOZING (LANDSCAPING) 186.000

0.000

203-01555  
 

186.000

HOUR

88.68000 16,494.48186.000

0.00

0130 *POTHOLING 307.000

0.000

203-01597  
 

307.000

HOUR

95.17000 29,217.19307.000

0.00

0135 TOPSOIL 10,405.000

0.000

207-00205  
 

10,405.000

CY  

7.24000 75,332.2010,405.000

0.00

0140 WETLAND TOPSOIL 0.000

0.000

207-00305  
 

0.000

CY  

9.05000 0.000.000

0.00

0145 STOCKPILE WETLAND TOPSOIL 0.000

0.000

207-00310  
 

0.000

CY  

9.05000 0.000.000

0.00

0150 *EROSION BALES (WEED FREE) 307.000

0.000

208-00011  
 

307.000

EACH

11.91000 3,656.37307.000

0.00

0155 *SILT FENCE 6,544.000

0.000

208-00020  
 

6,544.000

LF  

1.08000 7,067.526,544.000

0.00

0160 CONCRETE WASHOUT STRUCTURE 3.000

0.000

208-00045  
 

3.000

EACH

5,619.99000 16,859.973.000

0.00

0165 *STORM DRAIN INLET PROTECTION 5.000

0.000

208-00050  
 

5.000

EACH

194.86000 974.305.000

0.00
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PCN: 13920-BID    ESTIMATE RUN 11/12/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:41

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0170 SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

4,622.22000 4,622.221.000

0.00

0175 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

3,266.66000 3,266.661.000

0.00

0180 RESET STRUCTURE 0.000

0.000

210-00001  
 

0.000

EACH

866.07000 0.000.000

0.00

0185 RESET MAILBOX STRUCTURE 0.000

0.000

210-00010  
 

0.000

EACH

324.77000 0.000.000

0.00

0190 RESET FIRE HYDRANT 2.000

0.000

210-00050  
 

2.000

EACH

1,978.54000 3,957.082.000

0.00

0195 *RESET GROUND SIGN 7.000

0.000

210-00810  
 

7.000

EACH

123.41000 863.877.000

0.00

0200 *RESET FENCE 1,852.000

0.000

210-01000  
 

1,852.000

LF  

1.24000 2,296.481,852.000

0.00

0205 *RESET GATE 0.000

0.000

210-01011  
 

0.000

EACH

135.32000 0.000.000

0.00

0210 ADJUST MANHOLE 18.000

0.000

210-04010  
 

18.000

EACH

260.36000 4,686.4818.000

0.00

0215 MODIFY MANHOLE 3.000

0.000

210-04015  
 

3.000

EACH

1,647.46000 4,942.383.000

0.00

0220 ADJUST VALVE BOX 2.000

0.000

210-04050  
 

2.000

EACH

260.36000 520.722.000

0.00
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PCN: 13920-BID    ESTIMATE RUN 11/12/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:41

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0225 *SEEDING (NATIVE) 12.900

0.000

212-00006  
 

12.900

ACRE

990.56000 12,778.2212.900

0.00

0230 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.000

ACRE

1,364.05000 0.000.000

0.00

0235 *MULCHING (WEED FREE HAY) 1.600

0.000

213-00002  
 

1.600

ACRE

433.03000 692.851.600

0.00

0240 *MULCHING (WEED FREE) 1.000

0.000

213-00003  
 

1.000

ACRE

351.84000 351.841.000

0.00

0245 *MULCHING (WOOD CHIP) 50.000

0.000

213-00008  
 

50.000

CF  

3.52000 176.0050.000

0.00

0250 *MULCH TACKIFIER 360.000

0.000

213-00061  
 

360.000

LB  

1.73000 622.80360.000

0.00

0255 *METAL LANDSCAPE BORDER (3/16X4 INCH) 15.000

0.000

213-00460  
 

15.000

LF  

5.41000 81.1515.000

0.00

0260 *DECIDUOUS TREE (2 INCH CALIPER) 13.000

0.000

214-00220  
 

13.000

EACH

297.71000 3,870.2313.000

0.00

0265 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 9.000

0.000

214-00506  
 

9.000

EACH

405.97000 3,653.739.000

0.00

0270 *EVERGREEN SHRUB (5 GALLON CONTAINER) 27.000

0.000

214-00650  
 

27.000

EACH

30.31000 818.3727.000

0.00

0275 *PERENNIALS (2.25 INCH POT) 96.000

0.000

214-00905  
 

96.000

EACH

2.98000 286.0896.000

0.00
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PCN: 13920-BID    ESTIMATE RUN 11/12/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:41

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0280 *PERENNIALS (1 GALLON CONTAINER) 24.000

0.000

214-00910  
 

24.000

EACH

8.12000 194.8824.000

0.00

0285 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

0.000

EACH

4.06000 0.000.000

0.00

0290 *TRANSPLANT PLUG 0.000

0.000

215-00600  
 

0.000

EACH

5.14000 0.000.000

0.00

0295 *SOIL RETENTION BLANKET (STRAW/COCONUT) 49,269.000

0.000

216-00041  
 

49,269.000

SY  

1.35000 66,513.1549,269.000

0.00

0300 *HERBICIDE TREATMENT 64,587.000

0.000

217-00000  
 

64,587.000

SY  

0.04000 2,583.4864,587.000

0.00

0305 AGGREGATE BASE COURSE (CLASS 6) 101.430

0.000

304-06000  
 

101.430

TON 

19.59000 1,987.01101.430

0.00

0310 AGGREGATE BASE COURSE (SPECIAL) 1,088.000

0.000

304-09014  
 

1,088.000

TON 

9.27000 10,085.761,088.000

0.00

0315 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 24,169.080

0.000

403-33821  
 

24,206.410

TON 

38.65000 934,134.9424,169.080

0.00

0320 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,153.000

0.000

411-10255  
 

6,153.000

GAL 

1.35000 8,306.556,153.000

0.00

0325 *CONCRETE PAVEMENT (6 INCH) 514.000

0.000

412-00600  
 

514.000

SY  

44.39000 22,816.46514.000

0.00

0330 GEOTEXTILE (DRAINAGE) (CLASS A) 1,491.000

0.000

420-00110  
 

1,491.000

SY  

2.23000 3,324.931,491.000

0.00
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PCN: 13920-BID    ESTIMATE RUN 11/12/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:41

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0335 GEOTEXTILE (WEED BARRIER) 4,473.000

0.000

420-00200  
 

4,473.000

SY  

2.11000 9,438.034,473.000

0.00

0340 STEEL SHEET PILING (TYPE I) 0.000

0.000

501-00000  
 

0.000

SF  

5.88000 0.000.000

0.00

0345 *DRILLED CAISSON (36 INCH) 74.000

0.000

503-00036  
 

74.000

LF  

306.37000 22,671.3874.000

0.00

0350 *STONE LANDSCAPE WALL 0.000

0.000

504-08050  
 

0.000

SF  

12.99000 0.000.000

0.00

0355 RIPRAP (18 INCH) 1,230.000

0.000

506-00218  
 

1,230.000

CY  

32.00000 39,360.001,230.000

0.00

0360 GROUTED RIPRAP SLOPE AND DITCH PAVING 32.000

0.000

507-00350  
 

32.000

CY  

207.79000 6,649.2832.000

0.00

0365 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 46.590

0.000

507-00400  
 

46.590

TON 

140.74000 6,557.0846.590

0.00

0370 *24 INCH REINFORCED CONCRETE PIPE 771.000

0.000

603-01240  
 

771.000

LF  

36.12000 27,848.52771.000

0.00

0370 MATERIAL ALLOWANCE 24" RCP 0.000

0.000LF  

8.15000 0.000.000

0.00

0375 *30 INCH REINFORCED CONCRETE PIPE 19.000

0.000

603-01300  
 

19.000

LF  

92.73000 1,761.8719.000

0.00

0380 *36 INCH REINFORCED CONCRETE PIPE 918.000

0.000

603-01360  
 

918.000

LF  

62.23000 57,127.14918.000

0.00
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PCN: 13920-BID    ESTIMATE RUN

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 SITE A - ROADWAY 

0380 MATERIAL ALLOWANCE 36" RCP 0.000

0.000LF  

23.75000 0.000.000

0.00

0385 *48 INCH REINFORCED CONCRETE PIPE 1,005.000

0.000

603-01480  
 

1,005.000

LF  

107.03000 107,565.151,005.000

0.00

0385 MATERIAL ALLOWANCE 48" RCP 0.000

0.000LF  

58.00000 0.000.000

0.00

0390 *24 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05024  
 

2.000

EACH

604.66000 1,209.322.000

0.00

0395 *48 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05048  
 

1.000

EACH

1,370.50000 1,370.501.000

0.00

0400 *INLET TYPE C (5 FOOT) 7.000

0.000

604-00305  
 

7.000

EACH

1,223.32000 8,563.247.000

0.00

0400 MATERIAL ALLOWANCE INLET TY C (5 FT) 0.000

0.000EACH

665.00000 0.000.000

0.00

0405 *INLET TYPE C (10 FOOT) 4.000

0.000

604-00310  
 

4.000

EACH

1,558.92000 6,235.684.000

0.00

0405 MATERIAL ALLOWANCE INLET TY C (10') 0.000

0.000EACH

1,325.08000 0.000.000

0.00

0410 *INLET TYPE C (20 FOOT) 0.000

0.000

604-00320  
 

0.000

EACH

3,605.00000 0.000.000

0.00

0415 *INLET TYPE D (5 FOOT) 2.000

0.000

604-00505  
 

2.000

EACH

2,040.67000 4,081.342.000

0.00



CONTID: C13920         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 13920-BID    ESTIMATE RUN

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 SITE A - ROADWAY 

0415 MATERIAL ALLOWANCE INLET TY D (5') 0.000

0.000EACH

1,075.00000 0.000.000

0.00

0420 *INLET TYPE R  L 5 (5 FOOT) 8.000

0.000

604-19105  
 

8.000

EACH

2,424.98000 19,399.848.000

0.00

0425 *INLET TYPE R  L 5 (10 FOOT) 2.000

0.000

604-19110  
 

2.000

EACH

3,107.01000 6,214.022.000

0.00

0425 MATERIAL ALLOWANCE INLET TY R L5(10') 0.000

0.000EACH

2,535.00000 0.000.000

0.00

0430 *INLET TYPE R  L 10 (5 FOOT) 5.000

0.000

604-19205  
 

5.000

EACH

3,659.13000 18,295.655.000

0.00

0430 MATERIAL ALLOWANCE INLET TY R L10 (5') 0.000

0.000EACH

2,535.00000 0.000.000

0.00

0435 *INLET TYPE R  L 10 (10 FOOT) 1.000

0.000

604-19210  
 

1.000

EACH

4,655.10000 4,655.101.000

0.00

0435 MATERIAL ALLOWANCE INLET TY R L10 (10') 0.000

0.000EACH

2,895.00000 0.000.000

0.00

0440 *INLET TYPE R  L 15 (5 FOOT) 4.000

0.000

604-19305  
 

4.000

EACH

5,358.78000 21,435.124.000

0.00

0445 *INLET TYPE R  L 15 (10 FOOT) 0.000

0.000

604-19310  
 

0.000

EACH

5,553.65000 0.000.000

0.00

0450 *INLET TYPE R SPECIAL (10 FOOT) 6.000

0.000

604-19410  
 

6.000

EACH

4,222.07000 25,332.426.000

0.00
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PCN: 13920-BID    ESTIMATE RUN

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 SITE A - ROADWAY 

0450 MATERIAL ALLOWANCE INLET TY R SPEC (10') 0.000

0.000EACH

3,320.00000 0.000.000

0.00

0450 MATERIAL ALLOWANCE INLET TY R SPECIAL (10FT) 0.000

0.000EACH

3,320.00000 0.000.000

0.00

0455 *MANHOLE SLAB BASE (5 FOOT) 1.000

0.000

604-30005  
 

1.000

EACH

2,099.80000 2,099.801.000

0.00

0460 *MANHOLE SLAB BASE (10 FOOT) 0.000

0.000

604-30010  
 

0.000

EACH

2,222.30000 0.000.000

0.00

0465 *MANHOLE SLAB BASE (15 FOOT) 2.000

0.000

604-30015  
 

2.000

EACH

2,762.98000 5,525.962.000

0.00

0470 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,213.000

0.000

606-00301  
 

3,213.000

LF  

9.91000 31,840.833,213.000

0.00

0475 GUARDRAIL TYPE 7 (STYLE CE) 0.000

0.000

606-00740  
 

0.000

LF  

71.12000 0.000.000

0.00

0480 *END ANCHORAGE TYPE 3D 1.000

0.000

606-01340  
 

1.000

EACH

465.51000 465.511.000

0.00

0485 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

741.57000 2,966.284.000

0.00

0490 *TRANSITION TYPE 3J 3.000

0.000

606-01385  
 

3.000

EACH

985.15000 2,955.453.000

0.00

0495 *END ANCHORAGE TYPE 3K 3.000

0.000

606-01390  
 

3.000

EACH

692.85000 2,078.553.000

0.00



CONTID: C13920         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 13920-BID    ESTIMATE RUN 11/12/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:41

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0500 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 5.000

0.000

606-02001  
 

5.000

EACH

1,190.84000 5,954.205.000

0.00

0505 *END POST 47.000

0.000

607-00005  
 

47.000

EACH

102.85000 4,833.9547.000

0.00

0510 *CORNER AND LINE BRACE POST 62.000

0.000

607-00010  
 

62.000

EACH

119.08000 7,382.9662.000

0.00

0515 *FENCE BARBED WIRE WITH METAL POSTS 8,932.000

0.000

607-01000  
 

8,932.000

LF  

1.24000 11,075.688,932.000

0.00

0520 *FENCE (PLASTIC) 85.000

0.000

607-11525  
 

85.000

LF  

1.08000 91.8085.000

0.00

0525 *10 FOOT GATE 0.000

0.000

607-60110  
 

0.000

EACH

270.65000 0.000.000

0.00

0530 *CONCRETE SIDEWALK 3,470.000

0.000

608-00000  
 

3,470.000

SY  

31.72000 110,068.403,470.000

0.00

0535 *CONCRETE CURB RAMP 148.000

0.000

608-00010  
 

148.000

SY  

49.80000 7,370.40148.000

0.00

0540 *CONCRETE BIKEWAY (6 INCH) 0.000

0.000

608-00026  
 

0.000

SY  

42.22000 0.000.000

0.00

0545 *CURB TYPE 2 (SECTION B) 720.000

0.000

609-20010  
 

720.000

LF  

16.24000 11,692.80720.000

0.00

0550 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,161.000

0.000

609-21010  
 

2,161.000

LF  

6.99000 15,105.392,161.000

0.00
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PCN: 13920-BID    ESTIMATE RUN 11/12/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:41

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0555 *CURB AND GUTTER TYPE 2 (SECTION I-M) 73.000

0.000

609-21011  
 

73.000

LF  

7.47000 545.3173.000

0.00

0560 *CURB AND GUTTER TYPE 2 (SECTION II-B) 6,535.000

0.000

609-21020  
 

6,535.000

LF  

9.14000 59,729.906,535.000

0.00

0565 *GUTTER TYPE 2 (6 FOOT) 170.000

0.000

609-24006  
 

170.000

LF  

31.72000 5,392.40170.000

0.00

0570 *GUTTER TYPE 2 (8 FOOT) 103.000

0.000

609-24008  
 

103.000

LF  

42.06000 4,332.18103.000

0.00

0575 *CURB TYPE 6 (SECTION M) 3,254.000

0.000

609-60011  
 

3,254.000

LF  

4.22000 13,731.883,254.000

0.00

0580 *MEDIAN COVER MATERIAL (CONCRETE) 5,671.000

0.000

610-00030  
 

5,671.000

SF  

5.14000 29,148.945,671.000

0.00

0585 *DELINEATOR (TYPE I) 73.000

0.000

612-00001  
 

73.000

EACH

14.07000 1,027.1173.000

0.00

0590 *DELINEATOR (TYPE II) 27.000

0.000

612-00002  
 

27.000

EACH

15.16000 409.3227.000

0.00

0595 *DELINEATOR (TYPE III) 19.000

0.000

612-00003  
 

19.000

EACH

16.24000 308.5619.000

0.00

0600 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,889.000

0.000

613-01200  
 

2,889.000

LF  

12.99000 37,528.112,889.000

0.00

0605 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 704.000

0.000

613-01300  
 

704.000

LF  

21.65000 15,241.60704.000

0.00
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PROJECT: NH 0242-037                   ESTIMATE NO: 0036
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NO.

ITEM
NO.

ITEM
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD
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CUMULATIVE
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CAT NO0200 SITE A - ROADWAY 

0610 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 7.000

0.000

613-70400  
 

7.000

EACH

641.97000 4,493.797.000

0.00

0615 *SIGN PANEL (CLASS I) 443.000

0.000

614-00011  
 

443.400

SF  

17.86000 7,911.98443.000

0.00

0620 *SIGN PANEL (CLASS II) 448.000

0.000

614-00012  
 

448.000

SF  

19.49000 8,731.52448.000

0.00

0625 *SIGN PANEL (CLASS III) 140.000

0.000

614-00013  
 

140.000

SF  

21.11000 2,955.40140.000

0.00

0630 *STEEL SIGN POST (U-2) 20.000

0.000

614-00200  
 

20.000

LF  

5.82000 116.4020.000

0.00

0635 *STEEL SIGN POST (W 6X12) 19.000

0.000

614-00612  
 

19.000

LF  

31.39000 596.4119.000

0.00

0640 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOC KET) 431.000

0.000

614-01502  
 

431.000

LF  

10.83000 4,667.73431.000

0.00

0645 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 602.000

0.000

614-01552  
 

602.000

LF  

32.48000 19,552.96602.000

0.00

0650 *CONCRETE FOOTING (TYPE 1) 2.000

0.000

614-03001  
 

2.000

EACH

811.94000 1,623.882.000

0.00

0655 *PEDESTRIAN SIGNAL FACE (16) 8.000

0.000

614-70117  
 

8.000

EACH

612.74000 4,901.928.000

0.00

0655 MATERIAL ALLOWANCE PED SIG FACE (16) 0.000

0.000EACH

325.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0660 *TRAFFIC SIGNAL FACE (12-12-12) 12.000

0.000

614-70336  
 

12.000

EACH

1,023.04000 12,276.4812.000

0.00

0660 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12) 0.000

0.000EACH

600.00000 0.000.000

0.00

0665 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000

0.000

614-70560  
 

4.000

EACH

1,566.50000 6,266.004.000

0.00

0665 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12-12) 0.000

0.000EACH

950.00000 0.000.000

0.00

0670 *PEDESTRIAN PUSH BUTTON 8.000

0.000

614-72860  
 

8.000

EACH

102.85000 822.808.000

0.00

0670 MATERIAL ALLOWANCE PED PUSH BUTTON 0.000

0.000EACH

45.00000 0.000.000

0.00

0675 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000

0.000

614-72886  
 

4.000

EACH

6,399.14000 25,596.564.000

0.00

0675 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 0.000

0.000EACH

4,350.00000 0.000.000

0.00

0680 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000

0.000

614-81010  
 

4.000

EACH

13,806.17000 55,224.684.000

0.00

0680 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL 0.000

0.000EACH

9,580.00000 0.000.000

0.00

0685 *TELEMETRY (FIELD) 1.000

0.000

614-86105  
 

1.000

EACH

3,789.04000 3,789.041.000

0.00
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PCN: 13920-BID    ESTIMATE RUN 11/12/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:41

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0690 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

1.000

EACH

26,168.17000 26,168.171.000

0.00

0690 MATERIAL ALLOWANCE CONTROLER (TY 170) 0.000

0.000EACH

15,679.50000 0.000.000

0.00

0695 *AUTOMATIC TRAFFIC RECORDING STATION 1.000

0.000

614-87100  
 

1.000

EACH

6,563.69000 6,563.691.000

0.00

0695 MATERIAL ALLOWANCE AUTO TRAF RECORDING STATION 0.000

0.000EACH

2,750.00000 0.000.000

0.00

0700 EMBANKMENT PROTECTOR TYPE 5 5.000

0.000

615-00050  
 

5.000

EACH

986.27000 4,931.355.000

0.00

0705 *18 INCH CULVERT PIPE 275.000

0.000

617-00018  
 

275.000

LF  

28.95000 7,961.25275.000

0.00

0710 *24 INCH CULVERT PIPE 1,140.000

0.000

617-00024  
 

1,140.000

LF  

35.56000 40,538.401,140.000

0.00

0710 MATERIAL ALLOWANCE 24" CULVERT PIPE 0.000

0.000LF  

9.25000 0.000.000

0.00

0715 *48 INCH CULVERT PIPE 18.000

0.000

617-00048  
 

18.000

LF  

92.99000 1,673.8218.000

0.00

0720 *1 INCH PLASTIC PIPE 140.000

0.000

619-50080  
 

140.000

LF  

1.30000 182.00140.000

0.00

0725 *1-1/2 INCH PLASTIC PIPE 300.000

0.000

619-50120  
 

300.000

LF  

1.89000 567.00300.000

0.00
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PCN: 13920-BID    ESTIMATE RUN 11/12/2008
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
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CAT NO0200 SITE A - ROADWAY 

0730 *2 INCH PLASTIC PIPE 0.000

0.000

619-50160  
 

0.000

LF  

2.17000 0.000.000

0.00

0735 *4 INCH PLASTIC PIPE 0.000

0.000

619-50320  
 

0.000

LF  

4.33000 0.000.000

0.00

0740 *DETOUR PAVEMENT 1,787.000

0.000

621-00450  
 

1,787.000

SY  

40.00000 71,480.001,787.000

0.00

0745 *IRRIGATION BUBBLER 38.000

0.000

623-00156  
 

38.000

EACH

4.33000 164.5438.000

0.00

0750 *12 INCH POP-UP SPRAY SPRINKLER 13.000

0.000

623-00212  
 

13.000

EACH

21.65000 281.4513.000

0.00

0755 *1 INCH AUTOMATIC CONTROL VALVE 5.000

0.000

623-03108  
 

5.000

EACH

86.61000 433.055.000

0.00

0760 *CONTROL WIRE 24 VOLT 1,415.000

0.000

623-04000  
 

1,415.000

LF  

0.22000 311.301,415.000

0.00

0765 *1 INCH QUICK-COUPLER VALVE 1.000

0.000

623-04008  
 

1.000

EACH

151.56000 151.561.000

0.00

0770 *1-1/2 INCH GATE VALVE 0.000

0.000

623-05012  
 

0.000

EACH

32.48000 0.000.000

0.00

0775 *8 STATION AUTOMATIC CONTROLLER 1.000

0.000

623-08108  
 

1.000

EACH

2,336.21000 2,336.211.000

0.00

0780 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

70,854.99000 70,854.991.000

0.00
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CAT NO0200 SITE A - ROADWAY 

0785 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

175,000.00000 175,000.001.000

0.00

0790 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

4,373.80000 4,373.801.000

0.00

0795 *PAVEMENT MARKING PAINT 1,147.000

0.000

627-00001  
 

1,147.000

GAL 

48.72000 55,881.841,147.000

0.00

0800 *EPOXY PAVEMENT MARKING 263.000

0.000

627-00005  
 

263.000

GAL 

75.78000 19,930.14263.000

0.00

0805 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (I NLAID) 11,438.000

0.000

627-01003  
 

11,438.000

SF  

9.20000 105,229.6011,438.000

0.00

0805 MATERIAL ALLOWANCE MATERIAL TYPE A INLAID 0.000

0.000SF  

4.49821 0.000.000

0.00

0810 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

1,002.000

0.000

627-30325  
 

1,002.000

SF  

16.24000 16,272.481,002.000

0.00

0810 MATERIAL ALLOWANCE MATERIAL TYPE B WORD SYMBOL 0.000

0.000SF  

11.89587 0.000.000

0.00

0815 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,612.000

0.000

627-30330  
 

1,612.000

SF  

11.91000 19,198.921,612.000

0.00

0815 MATERIAL ALLOWANCE MATERIAL TYPE XWALK-STOPLINE 0.000

0.000SF  

3.61096 0.000.000

0.00

0820 *FLAGGING 9,529.000

0.000

630-00000  
 

9,529.250

HOUR

22.00000 209,638.009,529.000

0.00
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0825 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

0.000

HOUR

57.11000 0.000.000

0.00

0830 *TRAFFIC CONTROL INSPECTION 379.000

0.000

630-00007  
 

379.000

DAY 

75.78000 28,720.62379.000

0.00

0835 *TRAFFIC CONTROL MANAGEMENT 449.000

0.000

630-00012  
 

449.000

DAY 

300.00000 134,700.00449.000

0.00

0840 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

3.000

EACH

289.05000 578.102.000

0.00

0845 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000

0.000

630-80336  
 

9.000

EACH

127.74000 1,149.669.000

0.00

0850 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000

0.000

630-80341  
 

38.000

EACH

28.15000 1,069.7038.000

0.00

0855 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000

0.000

630-80342  
 

56.000

EACH

47.63000 2,667.2856.000

0.00

0860 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000

0.000

630-80358  
 

3.000

EACH

618.15000 1,854.453.000

0.00

0865 *DRUM CHANNELIZING DEVICE 122.000

0.000

630-80360  
 

122.000

EACH

16.24000 1,981.28122.000

0.00

0870 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000

0.000

630-80365  
 

0.000

EACH

1,786.26000 0.000.000

0.00

0875 CONCRETE BARRIER (TEMPORARY) 3,920.000

0.000

630-80370  
 

3,920.000

LF  

14.53000 56,957.603,920.000

0.00
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ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:41
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CAT NO0200 SITE A - ROADWAY 

0880 *TRAFFIC CONE 275.000

0.000

630-80380  
 

275.000

EACH

5.41000 1,487.75275.000

0.00

0885 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 2.000

0.000

630-85115  
 

2.000

EACH

14,420.89000 28,841.782.000

0.00

0890 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0895 F/A ON-THE-JOB TRAINEE 1,400.000

0.000

700-70020  
 

1,400.000

EACH

1.00000 1,400.001,400.000

0.00

0900 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0905 F/A QUALITY INCENTIVE PAYMENT -7,578.720

0.000

700-70025  
 

-7,578.720

F A 

1.00000 -7,578.72-7,578.720

0.00

0910 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0915 F/A SMOOTHNESS INCENTIVE PAYMENT 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0920 F/A CAP WELL STEM (STA 418+64, 53.5' LT) 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0925 F/A OBTAIN POWER SOURCE FROM IREA (FOR ATR) 6,312.010

0.000

700-70070  
 

6,312.010

F A 

1.00000 6,312.016,312.010

0.00

0930 F/A PROVIDE TELEPHONE DROP CONNECTION (FOR ATR) 4,630.670

0.000

700-70081  
 

4,630.670

F A 

1.00000 4,630.674,630.670

0.00
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0935 F/A INSTALL POWER SOURCE CONNECTION (FOR ATR) 6,745.000

0.000

700-70110  
 

6,745.000

F A 

1.00000 6,745.006,745.000

0.00

0940 F/A EROSION CONTROL 4,667.760

0.000

700-70380  
 

4,667.760

F A 

1.00000 4,667.764,667.760

0.00

1215 *VERTICAL DRAINAGE WICK (MCR LINE #1) 34,586.000

0.000

605-17000  
 

34,586.000

LF  

0.57000 19,714.0234,586.000

0.00

1220 *STRIP DRAIN, HORIZONTAL (MCR LINE #2) 4,584.000

0.000

605-18000  
 

4,584.000

LF  

1.91000 8,755.444,584.000

0.00

1225 *MOBILIZATION WICK DRAIN DRILL RIG (MCR LINE #3 ) 1.000

0.000

626-00000  
 

1.000

L S 

12,500.00000 12,500.001.000

0.00

1230 SETTLEMENT INSTRUMENT (MCR LINE #4) 1.000

0.000

625-00015  
 

1.000

L S 

4,800.00000 4,800.001.000

0.00

1235 GEOTEXTILE (SEPARATOR) (CL A) (MCR LINE #5) 4,379.000

0.000

420-00130  
 

4,379.000

SY  

1.46000 6,393.344,379.000

0.00

1240 HBP (PATCHING) (ASPH) (MCR LINE #6) 236.250

0.000

403-00720  
 

236.250

TON 

262.15000 61,932.94236.250

0.00

1245 *CONSTRUCTION SURVEYING (HOURLY) 91.000

0.000

625-00001  
 

91.350

HOUR

100.00000 9,100.0091.000

0.00

1375 ADDED ITEM (EACH)/ 4,077.600

0.000

900-00007  
 

4,077.600

EACH

1.00000 4,077.604,077.600

0.00

1380 ADDED ITEM (EACH)/ 1,207.170

0.000

900-00007  
 

1,207.170

EACH

1.00000 1,207.171,207.170

0.00
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PCN: 13920-BID    ESTIMATE RUN 11/12/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:41

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

1385 ADDED ITEM (LUMP SUM)/ PRICE REDUCTION ABC CL-6 -1.000

0.000

900-00014  
 

-1.000

L S 

709.00000 -709.00-1.000

0.00

1395 MODIFY INLET 4.000

0.000

210-04020  
 

4.000

EACH

1,312.50000 5,250.004.000

0.00

1401 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT TO WITHHOLD  
FUNDS (0200)

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1405 FORCED ACCOUNTS REPAIR CATHODIC LINE AT CONOCO 347.560

0.000

700-70036  
 

347.560

F A 

1.00000 347.56347.560

0.00

1410 FORCED ACCOUNTS FUEL TANK ASSISTANCE 363.410

0.000

700-70036  
 

363.410

F A 

1.00000 363.41363.410

0.00

1415 ADDED ITEM (DOLLAR)/ FRENCH DRAIN 7,427.550

0.000

900-00006  
 

7,427.550

DOL 

1.00000 7,427.557,427.550

0.00

1420 ADDED ITEM (DOLLAR)/ BUDDY'S FENCE 707.880

0.000

900-00006  
 

707.880

DOL 

1.00000 707.88707.880

0.00

1425 ADDED ITEM (DOLLAR)/ MATERIAL PIPE PILING 2,721.600

0.000

900-00006  
 

2,721.600

DOL 

1.00000 2,721.602,721.600

0.00

1435 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -266.630

0.000

900-00006  
 

-212.800

DOL 

1.00000 -266.63-266.630

0.00

1445 ADDED ITEM (EACH)/ INSTALL LIGHT 4.000

0.000

900-00007  
 

4.000

EACH

1,417.50000 5,670.004.000

0.00

1455 FENCE PICKET SNOW 2,400.000

0.000

607-32000  
 

2,400.000

LF  

4.77000 11,448.002,400.000

0.00
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PCN: 13920-BID    ESTIMATE RUN 11/12/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:41

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

1475 F/A CONDUIT CROSSINGS 1,032.970

0.000

700-70034  
 

1,032.970

F A 

1.00000 1,032.971,032.970

0.00

1480 F/A CHASE DRAINS 4,068.530

0.000

700-70034  
 

4,068.530

F A 

1.00000 4,068.534,068.530

0.00

1485 F/A TYPE 13 8,497.750

0.000

700-70034  
 

8,497.750

F A 

1.00000 8,497.758,497.750

0.00

1490 F/A FENCE 10,670.980

0.000

700-70034  
 

10,670.980

F A 

1.00000 10,670.9810,670.980

0.00

1495 F/A SNOW PLOW TURNAROUND 760.370

0.000

700-70034  
 

760.370

F A 

1.00000 760.37760.370

0.00

1500 ADDED ITEM (LUMP SUM)/ ADMINISTRATIVE CLAIM SETTLEM ENT 1.000

0.000

900-00014  
 

1.000

L S 

1,675,000.00000 1,675,000.001.000

0.00

CAT 5,925,779.580.005,927,612.91CURRENT AMT0200 $ $ $

CAT NO0201 SITE B - GROUND NAILED WALL (STR. NO. I-1 6-L) 

0955 *GROUND NAILED WALL 3,083.000

0.000

504-06100  
 

3,083.000

SF  

64.42000 198,606.863,083.000

0.00

0960 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

0.000

LF  

6.99000 0.000.000

0.00

CAT 198,606.860.00198,606.86CURRENT AMT0201 $ $ $

CAT NO0202 SITE C - TROUT CREEK DRAINAGE IMPROVEMENTS 

0965 STRUCTURE EXCAVATION 1,357.000

0.000

206-00000  
 

1,357.000

CY  

6.06000 8,223.421,357.000

0.00

0970 RIPRAP (6 INCH) 35.000

0.000

506-00206  
 

35.000

CY  

78.84000 2,759.4035.000

0.00
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PCN: 13920-BID    ESTIMATE RUN 11/12/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:41

CUMULATIVE
AMOUNT

CAT NO0202 SITE C - TROUT CREEK DRAINAGE IMPROVEMENTS 

0975 CONCRETE SLOPE AND DITCH PAVING 299.000

0.000

507-00000  
 

299.000

CY  

266.91000 79,806.09299.000

0.00

0980 GROUTED RIPRAP SLOPE AND DITCH PAVING 43.000

0.000

507-00350  
 

43.000

CY  

207.79000 8,934.9743.000

0.00

0985 *43X27 INCH TRASH GUARD 1.000

0.000

616-30136  
 

1.000

EACH

825.38000 825.381.000

0.00

0990 *TRASH GUARD SPECIAL 2.000

0.000

616-30499  
 

2.000

EACH

2,145.05000 4,290.102.000

0.00

0995 24 INCH CULVERT PIPE 105.000

0.000

617-00024  
 

105.000

LF  

35.56000 3,733.80105.000

0.00

CAT 108,573.160.00108,573.16CURRENT AMT0202 $ $ $

CAT NO0203 REPLACE GUARDRAIL BURNT DURING HAYMAN FIRE 

1350 GDRAIL TY 3 (6-3) 750.000

0.000

606-00301  
 

750.000

LF  

18.15000 13,612.50750.000

0.00

1355 END ANCHOR (NONFLARED) 2.000

0.000

606-02003  
 

2.000

EACH

1,980.00000 3,960.002.000

0.00

1360 FLAGGING 15.000

0.000

630-00000  
 

15.000

HOUR

22.00000 330.0015.000

0.00

1365 TRAF CTRL MGMT 1.000

0.000

630-00012  
 

1.000

DAY 

300.00000 300.001.000

0.00

1370 CONST TRAF SIGN (A) 6.000

0.000

630-80341  
 

6.000

EACH

28.15000 168.906.000

0.00

CAT 18,371.400.0018,371.40CURRENT AMT0203 $ $ $
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PCN: 13920-BID    ESTIMATE RUN 11/12/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:41

CUMULATIVE
AMOUNT

CAT NO0300 I-16-AE 

1000 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

12,317.86000 12,317.861.000

0.00

1005 STRUCTURE EXCAVATION 1,138.000

0.000

206-00000  
 

1,138.000

CY  

6.06000 6,896.281,138.000

0.00

1010 STRUCTURE BACKFILL (CLASS 1) 1,980.000

0.000

206-00100  
 

1,980.000

CY  

12.12000 23,997.601,980.000

0.00

1015 STRUCTURE BACKFILL (CLASS 2) 236.000

0.000

206-00200  
 

236.000

CY  

9.43000 2,225.48236.000

0.00

1020 MECHANICAL REINFORCEMENT OF SOIL 1,977.000

0.000

206-00360  
 

1,977.000

CY  

9.43000 18,643.111,977.000

0.00

1025 SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

17,200.97000 17,200.971.000

0.00

1030 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 203.770

0.000

403-33821  
 

203.770

TON 

38.65000 7,875.71203.770

0.00

1035 END PLATE 32.000

0.000

502-00400  
 

32.000

EACH

36.42000 1,165.4432.000

0.00

1035 MATERIAL ALLOWANCE END PLATE 0.000

0.000EACH

33.00000 0.000.000

0.00

1040 STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,725.000

0.000

502-08375  
 

1,725.000

LF  

19.09000 32,930.251,725.000

0.00

1040 MATERIAL ALLOWANCE STEEL PIPE PILING (12-3/4X.3 75") 0.000

0.000LF  

12.60000 0.000.000

0.00
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PCN: 13920-BID    ESTIMATE RUN

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 I-16-AE 

1040 MATERIAL ALLOWANCE STEEL PIPE PILING (12-3/4X.3 75") 0.000

0.000LF  

12.60000 0.000.000

0.00

1045 BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

1.000

EACH

1,734.69000 1,734.691.000

0.00

1045 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 0.000

0.000EACH

1,200.00000 0.000.000

0.00

1050 *WATERPROOFING (MEMBRANE) 1,184.000

0.000

515-00120  
 

1,184.000

SY  

9.76000 11,555.841,184.000

0.00

1055 BRIDGE EXPANSION DEVICE (0-4 INCH) 189.000

0.000

518-01004  
 

189.000

LF  

81.04000 15,316.56189.000

0.00

1055 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

0.000LF  

63.00000 0.000.000

0.00

1060 CONCRETE CLASS B (BRIDGE) 248.300

0.000

601-01040  
 

248.300

CY  

304.64000 75,642.11248.300

0.00

1065 CONCRETE CLASS D (BRIDGE) 507.300

0.000

601-03040  
 

507.300

CY  

284.76000 144,458.75507.300

0.00

1070 *REINFORCING STEEL 31,072.000

0.000

602-00000  
 

31,072.000

LB  

0.48000 14,914.5631,072.000

0.00

1075 *REINFORCING STEEL (EPOXY COATED) 78,505.000

0.000

602-00020  
 

78,505.000

LB  

0.57000 44,747.8578,505.000

0.00

1080 BRIDGE RAIL TYPE 10M 281.000

0.000

606-11030  
 

281.000

LF  

63.97000 17,975.57281.000

0.00
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PCN: 13920-BID    ESTIMATE RUN

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 I-16-AE 

1080 MATERIAL ALLOWANCE BRIDGE RAIL TY 10 M 0.000

0.000LF  

29.90000 0.000.000

0.00

1085 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 286.000

0.000

613-01200  
 

286.000

LF  

12.99000 3,715.14286.000

0.00

1090 PRESTRESSED CONCRETE I (BT42) 1,122.000

0.000

618-00142  
 

1,122.000

LF  

111.59000 125,203.981,122.000

0.00

1090 MATERIAL ALLOWANCE INTERMEDIATE DIAPHRAGMS 0.000

0.000LF  

320.00000 0.000.000

0.00

1090 MATERIAL ALLOWANCE BT-42 PRE-CAST GIRDERS 0.000

0.000LF  

71.80000 0.000.000

0.00

1390 ADDED ITEM (LUMP SUM)/ -1.000

0.000

900-00014  
 

-1.000

L S 

213.50000 -213.50-1.000

0.00

CAT 578,304.250.00578,304.25CURRENT AMT0300 $ $ $

CAT NO0301 RETAINING WALL 1 (STR. NO. I-16-G) 

1095 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

0.000

CY  

6.06000 0.000.000

0.00

1100 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

CY  

12.12000 0.000.000

0.00

1105 CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

0.000

CY  

290.00000 0.000.000

0.00

1110 *REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

0.48000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0301 $ $ $
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PCN: 13920-BID    ESTIMATE RUN 11/12/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:41

CUMULATIVE
AMOUNT

CAT NO0302 RETAINING WALL 2 (STR. NO. I-16-H) 

1115 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

0.000

CY  

6.06000 0.000.000

0.00

1120 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

CY  

12.12000 0.000.000

0.00

1125 CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

0.000

CY  

290.00000 0.000.000

0.00

1130 *REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

0.48000 0.000.000

0.00

1250 *DRILLED CAISSON (24 INCH) 405.000

0.000

503-00024  
 

405.000

LF  

28.50000 11,542.50405.000

0.00

1255 PRECAST PANEL FACING (6") 461.000

0.000

504-04420  
 

461.000

SF  

21.79000 10,045.19461.000

0.00

1255 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000SF  

10.64000 0.000.000

0.00

1260 PRECAST PANEL FACING (8") 504.000

0.000

504-04420  
 

504.000

SF  

22.64000 11,410.56504.000

0.00

1260 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000SF  

10.65000 0.000.000

0.00

1265 STR STEEL ( H-PILE) 36,044.000

0.000

509-00000  
 

36,044.000

LB  

0.28000 10,092.3236,044.000

0.00

1270 STR STEEL (ANGLES) 0.000

0.000

509-00000  
 

0.000

LB  

2.85000 0.000.000

0.00
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PCN: 13920-BID    ESTIMATE RUN 11/12/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:41

CUMULATIVE
AMOUNT

CAT NO0302 RETAINING WALL 2 (STR. NO. I-16-H) 

1275 CONC CL B (WALL) 15.800

0.000

601-01050  
 

15.800

CY  

335.00000 5,293.0015.800

0.00

1280 REINF STEEL (EPOXY) 0.000

0.000

602-00020  
 

0.000

LB  

0.57000 0.000.000

0.00

1430 STRUCTURAL CONCRETE COATING WALLS 2,3&4 4,042.000

0.000

601-40301  
 

4,042.000

SF  

0.55000 2,223.104,042.000

0.00

CAT 50,606.670.0050,606.67CURRENT AMT0302 $ $ $

CAT NO0303 RETAINING WALL 3 (STR. NO. I-16-I) 

1135 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

0.000

CY  

6.06000 0.000.000

0.00

1140 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

CY  

12.12000 0.000.000

0.00

1145 CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

0.000

CY  

290.00000 0.000.000

0.00

1150 *REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

0.48000 0.000.000

0.00

1285 *DRILLED CAISSON (24 INCH) 910.000

0.000

503-00024  
 

910.000

LF  

28.50000 25,935.00910.000

0.00

1290 PRECAST PANEL FACING ( 6") 494.000

0.000

504-04420  
 

494.000

SF  

21.79000 10,764.26494.000

0.00

1290 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000SF  

10.64000 0.000.000

0.00
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PCN: 13920-BID    ESTIMATE RUN 11/12/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:41

CUMULATIVE
AMOUNT

CAT NO0303 RETAINING WALL 3 (STR. NO. I-16-I) 

1295 PRECAST PANEL FACING (8") 2,023.000

0.000

504-04420  
 

2,023.000

SF  

22.64000 45,800.722,023.000

0.00

1295 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000SF  

10.65000 0.000.000

0.00

1300 STR STEEL (H-PILE) 96,948.000

0.000

509-00000  
 

96,948.000

LB  

0.28000 27,145.4496,948.000

0.00

1305 STR STEEL (ANGLES) 0.000

0.000

509-00000  
 

0.000

LB  

2.85000 0.000.000

0.00

1310 CONC CL B (WALL) 29.000

0.000

601-01050  
 

29.000

CY  

335.00000 9,715.0029.000

0.00

1315 REINF STEEL (EPOXY) 0.000

0.000

602-00020  
 

0.000

LB  

0.57000 0.000.000

0.00

CAT 119,360.420.00119,360.42CURRENT AMT0303 $ $ $

CAT NO0304 RETAINING WALL 4 (STR. NO. I-16-J) 

1155 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

0.000

CY  

6.06000 0.000.000

0.00

1160 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

CY  

12.12000 0.000.000

0.00

1165 PEDESTRIAN RAILING (STEEL) 154.000

0.000

514-00200  
 

154.000

LF  

64.74000 9,969.96154.000

0.00

1165 MATERIAL ALLOWANCE PEDESTRIAN RAILING (STEEL) 0.000

0.000LF  

49.00000 0.000.000

0.00
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PCN: 13920-BID    ESTIMATE RUN 11/12/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:41

CUMULATIVE
AMOUNT

CAT NO0304 RETAINING WALL 4 (STR. NO. I-16-J) 

1170 CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

0.000

CY  

290.00000 0.000.000

0.00

1175 *REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

0.48000 0.000.000

0.00

1320 *DRILLED CAISSON (24 INCH) 415.000

0.000

503-00024  
 

415.000

LF  

28.50000 11,827.50415.000

0.00

1325 PRECAST PANEL FACING (8") 1,233.000

0.000

504-04420  
 

1,233.000

SF  

22.64000 27,915.121,233.000

0.00

1325 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000SF  

10.65000 0.000.000

0.00

1330 STR STEEL (H PILE) 44,696.000

0.000

509-00000  
 

44,696.000

LB  

0.28000 12,514.8844,696.000

0.00

1335 STR STEEL (ANGLES) 0.000

0.000

509-00000  
 

0.000

LB  

2.85000 0.000.000

0.00

1340 CONC CL B (WALL) 12.000

0.000

601-01050  
 

12.000

CY  

335.00000 4,020.0012.000

0.00

1345 REINF STEEL (EPOXY) 0.000

0.000

602-00020  
 

0.000

LB  

0.57000 0.000.000

0.00

CAT 66,247.460.0066,247.46CURRENT AMT0304 $ $ $

CAT NO0305 MSE WALL (STR. NO. I-16-K) 

1180 STRUCTURE BACKFILL (CLASS 1) 1,113.000

0.000

206-00100  
 

1,113.000

CY  

12.12000 13,489.561,113.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:17:41

CUMULATIVE
AMOUNT

CAT NO0305 MSE WALL (STR. NO. I-16-K) 

1185 MECHANICAL REINFORCEMENT OF SOIL 667.000

0.000

206-00360  
 

667.000

CY  

9.43000 6,289.81667.000

0.00

1190 BLOCK FACING 1,950.000

0.000

504-04410  
 

1,950.000

SF  

21.86000 42,627.001,950.000

0.00

1195 CONCRETE CLASS D (WALL) 9.000

0.000

601-03050  
 

9.000

CY  

290.00000 2,610.009.000

0.00

1200 *REINFORCING STEEL 123.000

0.000

602-00000  
 

123.000

LB  

0.48000 59.04123.000

0.00

CAT 65,075.410.0065,075.41CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1205 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

17,000.00000 17,000.001.000

0.00

1210 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,103.60000 1,103.601.000

0.00

1400 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT TO WITHHOLD  
FUNDS

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1460 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES -203.000

0.000

900-00005  
 

-203.000

DAY 

1,994.00000 -404,782.00-203.000

0.00

1465 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL AFTER CONTRACT  
TIME

-217,128.020

0.000

900-00006  
 

-217,128.020

DOL 

1.00000 -217,128.02-217,128.020

0.00

1470 ADDED ITEM (DOLLAR)/ CORRECT SITEMANAGER AUTO 
REDUCTION FOR LD & TRAFFIC CONTROL

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT -603,806.420.00-603,806.42CURRENT AMT0400 $ $ $

$ 6,527,118.790.00$6,528,952.12$CURRENT AMTPROJECT TOTAL


